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MEMORANDUM FOR: Chief, Real Estate and Construction Division,
Office of Logistics

STAT FROM:
Ditector, Consolidated SAFE Project Office/ODP
SUBJECT: Project SAFE Phase II Site Preparation Schedule
REFERENCE: Your memo, 0L13314-83, for D/CSPO, dated

11 May 1983; same subject

1. The Consolidated SAFE Project Office concurs with your
present schedule for completion of the Phase II construction
contract in late October 1983. Based on the fact that there is
a definitive cost savings, there is no need to accelerate your
schedule.

2. Please provide this office with the dollar figure of STAT
remaining funds that will not be spent under the Phase II
contract.
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